

Team Information

Project Title: Calculating Family Expenses Using ServiceNow

Team ID: LTVIP2026TMIDS52531

College Name: ANNAMACHARYA INSTITUTE OF TECHNOLOGY AND SCIENCES,
TIRUPATI

S. No	Team Member Name
1	R Varshitha
2	M Manasa
3	V Yeswanthi
4	K Yashwitha Reddy

Project Planning Phase

Project: Calculating Family Expenses Using ServiceNow

The planning phase defines the roadmap for executing the project efficiently within a fixed 10-day timeline, from 10 Feb to 20 Feb. This includes defining tasks, assigning roles, setting deadlines, and identifying deliverables for each phase of the project.

Planning Objectives

- Align project scope and tasks with the available 10-day schedule.
- Allocate time effectively across key project phases.
- Define ownership for each deliverable.
- Ensure timely reviews and quality assurance steps.

Project Timeline and Deliverables (10 Feb – 20 Feb)

No	Phase	Deliverables	Dates	Owner
1	Requirement Gathering	User stories, Use cases	10-12 Feb	Business Analyst
2	Design Phase	Architecture, UI mockups	13- 14 Feb	Solution Architect
3	Development Phase	Expense Tracker App	15-17 Feb	Developer
4	Testing Phase	Test Cases, Bug Fixes	18 Feb	QA Engineer
5	Deployment & Training	Go-live, User Training	19 Feb	DevOps & Trainer
6	Review & Closure	Feedback, Documentation	20 Feb	Project Manager